Week	Topic		Start	End		
4	ERD pdf Screenshot of spring boot Screenshot of react Complete project timeline Draft wireframes		22-May	27-May		Release1 Release2 Release3
5	CI pipeline  TDD for backend (include test cases only for business logic and database)		29-May	2-Jun		
6 & 7	Feature 1: (User Management) Sign-up Login Forget password	Feature 2: (workspace) Create a workspace Add members workspace Update workspace details	5-Jun	16-Jun		
8	Feature 2: (boards)  Create a board inside the workspace  Delete a board	Test feature 1 & 2, make sure of functionality	19-Jun	23-Jun		
9 & 10	Feature 3: (Task Management) Create tasks Assign a task Change the status Create a date field (and seet completion date)	Feature 4: (Search and filter) Search for task cards Filter	26-Jun	7-Jul		
11 & 12	Refactoring and smells Regression testing	Optional features(if refactoring and testing are done)	10-Jul	21-Jul		
13	Complete Optional features if we have		24-Jul	28-Jul		